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Monthly Progress Report
Number 1

July 20, 1964

[::] Project Number: 723

Title: Pl Performance

Contract Dates: 6/19/64 ~ 6/18/66
Estimated Costs: | |

Funds Expended to 6/30/1964:

Costs Remaining:

Technical Representative: RW
Project Director: DNB

Project Staff: DNB, AH, DAD

Progress

Work on the project began on 1 July 1864, Since then, the major
effort has been directed toward obtaining a complete bibliography of

research reports that might be relevant to the project. Abstracts

of the reports obtained thus far are being prepared and these, as

well as the abstracts of any reports obtained in the future, will be

made availabie to the technical representative. A formal technical

memorandum will be prepared if the results of the studies reviewed

are judged to be worth the effort.

No other significant progress has been made because of the need

for photography. DNB discussed the photo collection effort (project

BIMVIEW) with RW and F2 in VWashington during the week of 13 July.
DNB and AH plan to be in Washington early in August, probably from
the third through the sixth or seventh, to specify the flight paths
for'DIMVIEW. The performance test development will begin as soon
as the photographs are obtained; however, a start will be made in

the process of specifying the flight path.

Comments

The amount of money expended thus far has not been computed.
The amounts expended on a project during any given month are deter-
mined near the middle of the following month, so in future monthly

progress reports it will be possible to give an exact accounting
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of expenditures up to the end of the preceding month, The 20th of
the month was chosen as the progress report date because of the
contract starting date and the desirability of timely expenditure in-

formation.

STAT

STAT | The project will be conducted from that office.

No phones yet, unfortunately.
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